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1. Introduction 
New Jersey Statute 27:23-3.2 1(c) directs the New Jersey Turnpike Authority (“the Authority”) 

to file with the Commissioner of the New Jersey Department of Transportation an annual Capital 
Project and Investment Plan detailing “proposed transportation projects and proposed work on 
existing transportation projects.” This report was prepared pursuant to that requirement. 

 
The Statute directs the Authority to pay particular attention in its plan to projects that 

“further the goals of attaining coordinated and integrated Statewide and regional transportation 
systems” and address “the interconnection of the New Jersey Turnpike and the Garden State 
Parkway with other transportation systems.” It should be noted at the outset that the Authority’s 
contribution to achieving those objectives goes beyond the projects described in this report to 
include significant financial support for other agencies involved in maintaining and improving New 
Jersey’s transportation infrastructure. Those payments, which are made from the Authority’s General 
Reserve Funds and are subordinate to all other obligations under the Authority’s General Bond 
Resolution, will include the following in 2015: 

  The $22 million annual contribution authorized by the Transportation Trust 
Fund Authority Act for the development of State transportation projects; 

 The $8 million annual payment to the New Jersey Department of 
Transportation to offset the costs the State incurs to maintain State roads and 
bridges that intersect twenty (20) New Jersey Turnpike interchanges and 
thirty-six (36) Garden State Parkway interchanges; and 

 A $324 million contribution to the State to be used for transportation purposes. 
This payment is made pursuant to the State Transportation Projects Funding 
Agreement, which expires on June 30, 2016. 

The Statute further directs the Authority to consider in the plan “the impact of an improved 
transportation system on the State’s economy.” The Turnpike and Parkway are two of New Jersey’s 
great avenues of commerce. Every day, tens of thousands of commercial and passenger vehicles flow 
over the roadways, carrying goods between producer and consumer, and carrying commuters 
between home and work. From the day they opened to traffic, the toll roads have represented a key 
competitive advantage for New Jersey in the regional, national and global economies. “These bold 
responses—representing more than 300 miles of new carrying capacity—facilitated and supported 
the economic success of the ‘roaring 60s,’ which set new economic records that still have not been 
surpassed, Rutgers University professors James W. Hughes and Joseph J. Seneca wrote of the toll 
roads in a 2005 paper entitled, “A Transportation-Driven World Class Economy: New Jersey At Risk.”1  

 
The time and fuel wasted by motorists delayed because of congestion caused by inadequate 

capacity, accidents, or maintenance emergencies impose opportunity costs on the state’s economy. 
The Texas Transportation Institute (“TTI”) found that traffic congestion in urban areas in the U.S. cost 

                                       
1 Hughes, James W., and Seneca, Joseph J. (April 2005) “A Transportation-Driven World Class 

Economy: New Jersey At Risk” Retrieved from http://policy.rutgers.edu/reports/rrr/rrrapr05.pdf 
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drivers 5.5 billion hours and 2.9 billion gallons of fuel in 2011.2 The TTI put the cost of that wasted 
time and fuel at $121 billion. Investments in adequate capacity, safety and a state of good repair 
reduce those interruptions and, thus, those costs. 

 
In addition to making New Jersey more competitive and reducing opportunity costs, 

infrastructure spending also creates and sustains jobs. The President’s Council of Economic Advisors 
estimated that every $1 billion in spending on transportation infrastructure sustains 13,000 jobs for 
one year.  Those include jobs in engineering and construction directly supported by infrastructure 
spending, jobs indirectly supported at facilities and companies supplying materials and equipment 
for the projects being built, and jobs supported in other parts of the economy as a result of the 
increased income and spending by companies and individuals who benefit from the direct and 
indirect jobs. The Authority anticipates awarding construction contracts worth $495 million in 2015. 
That level of spending will sustain 6,435 jobs.  

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

                                       
2 Schrank, David; Eisele, Bill; and Lomax, Tim (December 2012)” TTI’s 2012 Urban Mobility 

Report” Retrieved from http://d2dtl5nnlpfr0r.cloudfront.net/tti.tamu.edu/documents/mobility-

report-2012.pdf 

Governor Chris Christie addresses the crowd on October 24, 2014, at a ribbon-cutting ceremony to 

mark the completion of the Turnpike Interchange 6 to 9 Widening Program, the largest capacity 

expansion in the history of the Turnpike Authority. Joining him on the dais, from left, were NJTA 

Executive Director Joseph W. Mrozek, Senate President Steve Sweeney, and NJDOT 

Commissioner Jamie Fox.  
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2. Capital Improvement Program 
 

Most of the projects described in this report are included in the Authority’s 10-year, $7 billion 
Capital Improvement Program (“CIP”). That program, which was adopted by the Authority’s Board of 
Commissioners in October 2008, is funded through the sale of revenue bonds. When the CIP was 
adopted, the Commissioners also approved a two-step toll increase that is expected to fully fund the 
debt service on those bonds.  The final step of the toll increase was implemented on January 1, 2012. 

  Approximately $5.3 billion of the $7 billion capital program total has been spent or 
committed through the first six years of the program. 

  
The projects in the CIP are focused on adding capacity, maintaining a state of good repair, and 

improving safety and security. They break down into six categories: 

 New Jersey Turnpike Widening  

 Garden State Parkway Widening  

 Interchange Improvements  

 Bridge Improvements  

 Roadway Improvements  

 Facilities Improvements  

In addition to the bond-financed projects in the CIP, the Authority spends money on smaller 

transportation projects on a pay-as-you-go basis. These projects provide for essential system 

preservation and maintenance. The Authority expects that over the same 10-year period covered by 

the CIP, these pay-as-you-go expenditures for bridge repairs and roadway resurfacing will amount to 

$1.2 billion.  

 

2.1   New Jersey Turnpike Widening 
 
The largest capacity expansion in the history of the New Jersey Turnpike Authority, the New 

Jersey Turnpike Interchange 6 to 9 Widening Program (“Widening Program”) opened to traffic in 
November 2014 on schedule and about $200 million below its original budget. 

 
Under the Widening Program, 170 lane miles of highway were added between Interchange 6 

in Burlington County and Interchange 9 in Middlesex County. A new toll plaza was constructed at 
Interchange 8, and three toll lanes were added to the toll plaza at Interchange 7A. 

 
The added capacity addresses both the chronic congestion in the corridor today and the 

additional demands expected to be placed on the roadway because of growth in the region over the 
next two decades.  
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The original budget for the Widening Program was $2.5 billion.  The final cost is expected to 
be approximately $2.3 billion. The savings enabled the Authority to expand the scope of the Capital 
Improvement Program without adding to the overall cost. 

 
The Widening Program extended the Turnpike’s unique dual/dual configuration by continuing 

the Outer Roadways south to near Interchange 6 in Mansfield Township, Burlington County. The 
Turnpike now consists of an Inner Roadway in both directions between Interchange 6 and the 
Southern Mixing Bowl in Newark. These roadways are known colloquially as the “car lanes” because, 
under normal operating conditions, they are restricted to cars, motorcycles, light trucks and other 
passenger vehicles. The Outer Roadways are known colloquially as the “truck lanes” because large, 
commercial vehicles are permitted. 

 
The new lanes of the Outer Roadways between Interchanges 6 and 9 opened to traffic in May 

2014. At that time, the Inner Roadways were closed for repairs. Northbound drivers enjoyed the full 
benefit of the Widening Program for the first time on Oct. 26, 2014, when the northbound Inner 
Roadway reopened. The southbound Inner Roadway was reopened eight days later, on Nov. 5, 2014. 

 
o Location: Burlington, Mercer and Middlesex counties 
o Status: Construction is substantially complete. 
o Contractors: The program involved 31 construction contracts.  

2.2    Garden State Parkway Widening 
 

The Garden State Parkway Widening adds a third travel lane and full-width shoulders in each 
direction between milepost 35 in Egg Harbor Township and milepost 80 in South Toms River.  Ninety 
lane miles are being added to accommodate current and projected future volume in a corridor used 
heavily by commuters, residents and visitors destined for towns along the Jersey Shore.  The total 
cost of the improvements is $590 million. 

When it was adopted in 2008, the Capital Improvement Program included only enough money 
to complete the northern 17 miles of the Parkway Widening, from milepost 63 in Stafford Township 
to milepost 80 in South Toms River. That portion was completed and opened to traffic in May 2011. 

As noted above, because the Turnpike Widening Program and other projects in the Capital 
Improvement Program came in under budget, the Authority was able to expand the scope of its 
capital program without increasing the overall cost. The expanded scope included a second and third 
phase of the Parkway Widening, which continued the added lanes and widened shoulders from 
milepost 63 to milepost 35 in Egg Harbor Township. 

Phase 2 of the Parkway Widening (milepost 48 to 63) is substantially complete but not yet 
fully open to traffic. The new lanes in each direction between mileposts 63 and 52 opened to traffic in 
July 2013. The new lanes on the four miles at the southern end of the Phase 2 project limits are not 
scheduled to open to traffic until the rehabilitation of the Bass River Bridge is complete in 2015. 

Phase 3 of the Parkway Widening (milepost 35 to 48) began in 2014. 
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o Location: Atlantic, Burlington and Ocean counties 
o Status: Phase 1 is complete. Phase 2 is substantially complete. Work on the Phase 3 

construction contracts will continue through 2015 with a scheduled completion date of 
2017. 

o Contractors: There are 11 construction contracts in total for the three phases. The 
contractors are Midlantic Construction LLC (four contracts); Richard E. Pierson 
Construction Co. Inc. (two contracts); Earle Asphalt Co. (two contracts); South State Inc.; 
Mount Construction Co. Inc.; and Pierson-South State II, A Joint Venture LLC   

 

2.3    Interchange Improvements 
 
The 10-year CIP includes approximately $1.1 billion for interchange improvements. The 

Authority anticipates awarding contracts worth $95 million in this program area in 2015. The projects 
on which construction will begin or continue in 2015 include: 

 

2.3.1   New Jersey Turnpike 
 

 

 Interchange 8A: A high volume of commercial traffic uses this interchange to 
travel to and from the many warehousing and logistics facilities in area.  This 
project will reconfigure the interchange to accommodate the volume of truck 
traffic and improve the connection between the Turnpike and Route 130.  
 

o Location: Monroe Township, Middlesex County 

o Status: Construction is scheduled to be completed in 2018. 

o Contractor: Phase 1 contract is scheduled to be bid in 2015. 
  

 Interchange 9: The ramp from Route 18 southbound to the Turnpike is being 
widened to two lanes, and Route 18 is being shifted to the east to minimize 
impacts to the adjacent residential neighborhood. The merge of Route 18 
northbound traffic with vehicles entering the Turnpike is being modified to 
improve traffic flow. 

o Location: East Brunswick Township, Middlesex County 

o Status: Construction began in 2012 and was about 60 percent complete as of 
November 28, 2014.  The scheduled completion is late 2015. 

o Contractor:  The contract was originally awarded to Gardner M. Bishop Inc. 
The Turnpike Authority Commissioners voted in November 2014 to assign the 
contract to Bishop Halmar, Joint Venture 

o Contract Amount: $27.7 million 
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 Interchange 10:   The ramp carrying traffic from the toll plaza to the southbound 
Turnpike is being widened to two lanes. Other ramps at the interchange are being 
realigned to minimize traffic weaving and improve traffic flow. 

  

o Location: Edison Township, Middlesex County 

o Status: Construction began in 2013 and was about 50 percent complete as of 
November 28, 2014. The scheduled completion date is mid-2015 

o Contractor: PKF-Mark III, Inc. 

o Contract Amount: $12.3 million 

 Interchange 14A:  The interchange is being reconfigured and the toll plaza 
widened to accommodate both existing traffic and the growth in traffic volume 
expected to result from the expansion of an adjacent port facility.  

o Location: Bayonne, Hudson County 

o Status: Construction is expected to begin in early 2015. The scheduled 
completion date is 2018. 

o Contractor:  Union Paving & Construction Co. Inc. 
o Contract Amount:  $159.9 million 

 

 Interchanges 15W and 16W: Ramps at 15W will be realigned, median barriers 
extended and signing upgraded to improve traffic flow and reduce the potential for 
truck overturns. At 16W, a southbound ramp over Berry’s Creek Canal at 16W will 
be widened to two lanes to accommodate traffic volumes. 

 

o Location:  Kearny, Hudson County, and East Rutherford, Bergen County 

o Status: The contract was awarded in November 2014. Construction is 
scheduled to be completed in 2016. 

o Contractor:  J. Fletcher Creamer & Son Inc. & Joseph M. Sanzari Inc., a 
Joint Venture 

o Contract Amount: $12.6 million 
 

2.3.2   Garden State Parkway 
     

 Interchange 0:  This interchange at the southern terminus of the Parkway will be 
modified to address safety issues and to accommodate current and future traffic 
volumes. The Parkway/Route 109 intersection will be reconstructed; a jughandle 
will be built to accommodate vehicles destined for the northbound Parkway. The 
southbound Route 109 left turn onto Ocean Drive will be maintained. 
 

o Location: Middle Township, Cape May County  

o Status: Construction is expected to be completed by 2016. 

o Contractor:  A construction contract is expected to be bid in 2015 
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 Interchanges 9, 10 and 11:  The Parkway connects to local roads at these 
signalized, at-grade interchanges. Under this project, bridges are being built to 
carry the Parkway over the local roads, eliminating the at-grade crossings and the 
need for the traffic signals. Ramps are being built to provide access to and from the 
Parkway in both directions at all three interchanges. The planned changes will 
improve the safe operation of the interchanges and reduce congestion.  

 

o Location: Middle Township, Cape May County  

o Status: Construction began in 2013 and was 67 percent complete as of 
November 28, 2014. The at-grade crossings were eliminated for 
southbound traffic in October 2014. Work on the northbound roadway 
continues. The project is scheduled to be completed in late 2015. 

o Contractor: Richard E. Pierson Construction Co. Inc. 
 

o Contract Amount: $74 million 
 

 Interchanges 36, 37 and 38:  This project will improve traffic operations at these 
closely grouped interchanges by adding a deceleration lane on the southbound 
Parkway and an acceleration lane on Tilton Road at Interchange 36 and by 
separating the traffic entering the Parkway at Interchange 38 (Atlantic City 
Expressway) from traffic exiting the Parkway at Interchange 37 (Washington 
Avenue, CR 608).  These intersection improvements were included in one of the 
four contracts for Phase 3 of the Parkway Widening. 

 

o Location: Egg Harbor Township, Atlantic County  

o Status: Construction began in late 2014and scheduled completion is 2017. 

o Contractor: Pierson-South State II, A Joint Venture LLC 

o Contract Amount: $84.1 million (contract includes Parkway widening 
between mileposts 34.5 and 38) 

 

 Interchanges 41 and 44:  A new interchange is being built to connect the Parkway 
to Jimmie Leeds Road. Drivers have been able to travel between Jimmie Leeds 
Road and the Parkway in the past only by cutting through the parking lot at the 
Atlantic City Service Area. The new Interchange 41 will provide direct access 
between the Parkway and this important local thoroughfare. Interchange 44 was a 
partial interchange that provided access only to vehicles traveling to the north 
from the local road or from the north on the Parkway. These improvements 
complete the interchange and provide access to and from the south. 

 

o Location: Galloway Township, Atlantic County  

o Status: Construction began in 2013. The Interchange 41 improvements 
are scheduled to be completed in early 2015. The Interchange 44 
improvements are scheduled to be completed in 2015. 

o Contractor: South State Inc. 

o Contract Amount: $32.8 million 
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 Interchange 88/89: This project involves the construction of service roads parallel 
to the Parkway connecting interchanges 88 and 89 and the construction of new 
interchange ramps to and from Route 70 and Cedar Bridge Avenue. The 
improvements provide full access to the Parkway to and from the north and south.  

 

o Location:  Lakewood Township, Ocean County  

o Status: Construction began in 2012 and was 75 percent complete as of 
November 28, 2014. The improvements are scheduled to be completed in 
2015. 

o Contractor: Earle Asphalt Co. 

o Contract Amount: $70.1 million  
 

 Interchange 105: This project is intended to improve access to and from the 
Parkway at Interchange 105 as well as safety and operations at the Hope Road/NJ 
Route 36 intersection. The improvements include a new southbound connection 
from the Parkway outer roadway to Wayside Road, the addition of a second 
northbound deceleration lane from the Parkway outer roadway to Interchange 105 
and the reconstruction of the Hope Road/NJ Route 36 intersection. 
 

 

o Location: Tinton Falls, Monmouth County 

o Status:  Construction on the first phase (the Hope Road/NJ Route 36 
portion) began in 2014 and was 52 percent complete as of November 28,  
2014. The scheduled completion of phase 1 is mid-2015. Construction on 
the second phase (the Wayside Road portion) is expected to begin in 2015 
and to be completed in 2017. 

o Phase 1 Contractor: C.J. Hesse, Inc. 

o Phase 1 Contract Amount:  $10 million 

o Phase 2 Contractor: The construction contract is scheduled to be bid in 
2015 

 

 Interchange 145: The bridge that carries Central Avenue over the Garden State 
Parkway will be replaced with a longer span in order to facilitate improved access 
between the Parkway and I-280.  The entrance ramp from I-280 to the southbound 
Parkway will be widened to two lanes. The relocation of the bridge abutments and 
the elimination of the center pier in the median between the northbound and 
southbound Parkway will allow for two standard width deceleration lanes from the 
northbound Parkway to I-280. 
 

o Location: East Orange, Essex County  

o Status: Construction is scheduled to be completed in 2017. 

o Contractor: The construction contract is scheduled to be bid in 2015 
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 Interchange 163: Interchange 163, which connects to Route 17, is one of the few 

remaining left-side exits on the Parkway. In order to improve traffic operations, 

this project will move the exits to the right side of the highway by realigning the 

Parkway into the existing median. The work includes the construction of six new 

bridges and the replacement of the superstructure on four existing bridges, among 

other improvements. 
 

o Location: Paramus, Bergen County  

o Status:  Construction began in 2014 and was 7 percent complete as of 
November 28, 2014. Scheduled completion is mid-2017. 

o Contractor: Ferreira Construction Co. Inc. 

o Contract Amount: $67.9 
 

2.4    Bridge Improvements 
 

Bridge improvements in the CIP include redecking, seismic retrofitting, security 
measures, cleaning and repainting of structural steel, substructure repairs and other 
improvements to the 16 major Turnpike and Parkway bridges and other high-priority structures.  
The CIP includes $1.7 billion for bridge improvements. The projects on which construction will 
begin or continue in 2015 include: 

 

2.4.1   New Jersey Turnpike 
 

 Delaware River Turnpike Bridge: This project provides for blast cleaning, 
repainting, seismic retrofit, structural steel repairs, catwalk improvements and 
other work on the bridge that connects the Pearl Harbor Extension of the New 
Jersey Turnpike to the Pennsylvania Turnpike. The cost of the work is being shared 
equally by the Authority and the Pennsylvania Turnpike Commission.  

 

o Location: Burlington Township, Burlington County  

o Status:  Work began in 2014 and was approximately 3 percent complete 
as of November 28, 2014.  Scheduled completion is early 2018. 

o Contractor:  Allied Painting Inc. 

o Contract Amount: $50.2 million 
 

 Newark Bay-Hudson County Extension: The bridge deck is being replaced on the 
westbound Extension between Jersey Avenue in Jersey City and Interchange 14C. 
The capital program also includes a two-phase reconstruction of the Extension 
deck between Interchanges 14 and 14A in Essex and Hudson counties. The first 
phase of the 14 to 14A project is substantially complete; construction on the 
second phase is not scheduled to begin until 2016. 

 

o Location: Jersey City, Hudson County  
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o Status:  Construction on the project between Interchange 14C and Jersey 
Avenue started in 2012 and was 63 percent complete as of November 28, 
2014. Scheduled completion is early 2016.  

o Contractor: El Sol Contracting & Construction Corp. 

o Contract Amount: $71.2 million 
 

 Morris Canal Bridge. This project will relieve traffic congestion on the Newark 
Bay-Hudson County Extension by constructing a bridge to carry Jersey Avenue in 
Jersey City over the Morris Canal. Jersey Avenue currently ends as it approaches 
the canal. Extending the road across the bridge will give drivers the option of using 
local roads to reach points in Jersey City as an alternative to the NBHCE. 

 

o Location: Jersey City, Hudson County 

o Status: The project is scheduled to be completed in 2016. 

o Contractor: The construction contract will be awarded in 2015. 
 

 Miscellaneous Bridge Painting and Repairs: These repairs to various structures on 
the northern section of the Turnpike (between mileposts 98 and 117) include blast 
cleaning and zone painting of weathering structural steel, cleaning of bridge 
drainage systems, steel repairs, replacement of deck joints and other incidental 
work.  

 

o Location: Union, Essex, Hudson and Bergen counties 

o Status: Work began in 2013 and was 68 percent complete by November 
28, 2014. Scheduled completion is early 2015.  

o Contractor:  Anka Painting Co., Inc. 

o Contract Amount: $9.2 million 
 

2.4.2   Garden State Parkway 
 

 Great Egg Harbor and Drag Channel Bridges: A new southbound span is being 
built to the west of the existing southbound span over Great Egg Harbor and Drag 
Channel. The nearby Beesley’s Point Bridge on Route 9 will be demolished as part 
of this project. Under a contract expected to be awarded after the completion of 
the current contract, the Authority plans to rehabilitate the existing northbound 
span and demolish the existing southbound span. 

 

o Location: Upper Township, Cape May County, and Somers Point, Atlantic 
County 

o Status: Construction on the new southbound span began in 2013 and was 
approximately 40 percent complete as of November 28, 2014. Scheduled 
completion is mid-2016.  

o Contractor: Route 52 Constructors  

o Contract Amount:  $131.6 million 
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 Bass River Bridge: A new parallel structure was built alongside the existing Bass 
River Bridge, and a major rehabilitation of the existing structure is underway. 
When the project is complete, the structures will carry three northbound and three 
southbound lanes of traffic over the Bass River instead of the current two and two.    
 

o Location: Bass River Township, Burlington County 

o Status: Construction was approximately 91 percent complete as of 
November 28, 2014. The new parallel span was completed in 2013. 
Rehabilitation of the existing span is scheduled to be completed in mid-
2015. 

o Contractor: Northeast Remsco Construction Inc. 

o Contract Amount: $57.8 million 

 

 Miscellaneous Bridge Painting and Repairs: These repairs to 15 bridges on the 
northern section of the Parkway (between mileposts 104 and 161) include blast 
cleaning and repainting, drainage trough removal, structural steel repairs, 
waterproofing substructure membranes, sealing bridge deck joints, and other work.  
 

o Location: Monmouth, Middlesex, Union, Essex, Passaic and Bergen 
counties 

o Status: Work began in 2014 and was 3 percent complete by November 28, 
2014. Scheduled completion is late 2015. 

o Contractor: Allied Painting, Inc.  

o Contract Amount: $11 million 
 

 Substructure Repairs:  Miscellaneous improvements to bridges between 
mileposts 109 and 123 include repairing deteriorated substructure elements, 
installing membrane waterproofing, replacing bearings, deteriorated concrete 
deck slabs and barrier parapets, and resurfacing approach roadways.  
 

o Location: Monmouth and Middlesex counties  

o Status: Work began in 2014 and was 59 percent complete as of November 
28, 2014. Scheduled completion is mid-2015. 

o Contractor: J. Fletcher Creamer & Son Inc. & Joseph M. Sanzari Inc., a 
Joint Venture  

o Contract Amount: $9.3 million 
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2.4.3   Contracts for Improvements to Bridges on Both Roadways 
 

 Bridge Security: The Authority is making security improvements at the highest 
priority bridges on the Turnpike and Parkway. The priorities were determined 
through previous security assessments.  

 

o Location: Various   

o Status:  Work began in 2012 and was 31 percent complete as of November 
28, 2014. Scheduled completion is late 2015. 

o Contractor: Tishman Construction Corp. of NJ 
o Contract Amount: $79.2 million 

 
 
 
 

2.5   Roadway Improvements 
 

The Roadway Improvements in the CIP include widening and strengthening roadway 
shoulders, replacing deteriorated guide rail, improving drainage, repairing median barriers, 
installing variable message signs, replacing weathered and outdated guide signs, and making 
other investments to improve the safety and operation of the Turnpike and Parkway. 
Approximately $793.6 million is set aside in the CIP for roadway improvements. Projects that will 
begin or continue in 2015 include: 

 

2.5.1   New Jersey Turnpike 
 

 Southern Shoulder Improvements: The left shoulders in both directions at the southern 
end of the Turnpike between mileposts 0 and 29 are being reinforced and restored to a 
safe and serviceable condition. The existing pavement and subgrade material is being 
removed. A new aggregate base course, hot mix asphalt and surface course are being 
installed.   

o Location: Salem, Gloucester and Camden counties 

o Status: Work began in 2012 and was 85 percent complete as of November 
28, 2014. Scheduled completion is early 2015. 

o Contractor: South State Inc. 

o Contract Amount: $16.2 million 
 

 Alexander Hamilton Service Area:  A deceleration into the Alexander Hamilton 
Service Area is being built to improve operations on the southbound Eastern Spur 
of the Turnpike.      
 

o Location:  Secaucus, Hudson County  
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o Status:  Construction started in 2014 and was 5 percent complete as of 
November 28, 2014. Scheduled completion is mid-2015. 

o Contractor:  J. Fletcher Creamer & Son Inc. & Joseph M. Sanzari, Inc., a 
Joint Venture.   

o Contract Amount:  $3.9 million 

 
 

2.5.2   Garden State Parkway 
 

 Shoulder Restoration and Improvement: This project improves the safety of the 
roadway by restoring full-width shoulders on the right and left side of the highway, 
improving sight distances and removing obstructions between mileposts 83 and 100.  A 
2007 safety assessment identified six high-priority safety areas on the Parkway.  Four of 
the six areas are in the 83-to-100 project corridor. The corridor has had a reduced speed 
limit because of the safety concerns. The improvements being made include the 
replacement of 20 bridges, the redecking of nine bridges, and the construction of two new 
bridges, 26 storm water basins, and 24 sign structures.    

o Location: Ocean and Monmouth counties 

o Status: Work began in 2012 and was approximately 67 percent complete 
as of November 28, 2014. Scheduled completion is mid-2015. 

o Contractors and Contract Amounts: This project involves three 
contracts. The contractors with the limits of their work and the amount of 
their contracts are as follows: 

 George Harms Construction Co. Inc.; mileposts 83.5 to 88.5; $84.1 
million.*  

 Midlantic Construction LLC; mileposts 90.5 to 93.5; $75.2 million. 

 Northeast Remsco Construction, Inc.; mileposts 93.5 to 99.5; 
$101.8 million. 

* The section between mileposts 88.5 and 90.5 is included in the construction 
contract for the Interchange 88/89 project, which is described in the 
“Interchange Improvements” section of this report. 
 

 Guide Sign Replacement: Dated mainline and interchange signs are being brought into 
compliance with current standards in the Manual for Uniform Traffic Control Devices. This 
contract covers the replacement of existing guide sign panels, the installation of 55 new 
sign support structures, the removal of nine existing support structures, and the relocation 
of nine existing support structures. The guide signs are located on the Parkway between 
143 and 172. 

o Location: Essex, Passaic and Bergen counties  

o Status: Work began in 2014 and was 1  percent complete as of October 31, 
2014. Scheduled completion is mid-2016. 

o Contractor: PKF-Mark III, Inc.   
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o Contract Amount: $23.3 million 
 

2.5.3   Contracts for Improvements on Both Roadways 

 Traversable Median Safety Improvements: Guiderail, guiderail end terminals and other 
safety improvements are being installed on areas of the Turnpike and Parkway where the 
median is less than 60 feet wide and there is no crossover protection. 

o Location: Various 

o Status: Work began in 2013 and was 65 percent complete as of November 
28, 2014. Scheduled completion is early 2015. 

o Contractor: Griffin Sign Inc. 

o Contract Amount: $2.7 million 
 

 Guide Sign Replacement: Dated mainline and interchange signs are being brought into 
compliance with current standards in the Manual for Uniform Traffic Control Devices. This 
contract covers the replacement of existing guide sign panels, the installation of 70 new 
sign support structures, the removal of 44 existing support structures, and the relocation 
of four existing support structures. The guide signs are located on the Turnpike between 
mileposts 105.5 and 116.5 (Eastern and Western Spurs) and on the Parkway between 
mileposts 128.3 and 143.2. 

o Location: Middlesex, Union, Essex, Hudson and Bergen counties  

o Status: Work began in 2013 and was 40 percent complete as of November 
28, 2014. Scheduled completion is mid-2015. 

o Contractor: J. Fletcher Creamer & Son. Inc.  

o Contract Amount: $21.7 million 
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2.6     Facilities Improvements 
 

The Facilities Improvements Program in the CIP includes projects to replace four 
deteriorating facilities for Troop D of the New Jersey State Police, to rehabilitate 22 Turnpike 
and Parkway maintenance district facilities to bring them into compliance with current building 
codes and operational standards, and to make safety and operational improvements at all 
Turnpike toll plaza buildings. The facilities improvements will also include a new central 
inventory facility and a backup data and traffic management center. In total, under the Facilities 
Improvement Program, the Authority will build 42 new structures and rehabilitate 18 others. The 
CIP includes $500 million for Facilities Improvements. Projects that will begin or continue in 2015 
include: 

 

2.6.1 State Police Stations 
 

 Four of the six Troop D stations on the Turnpike and Parkway are being replaced. The 
station facilities include control centers for trooper operations, report and briefing rooms, 
holding cells, and sally ports, among other features.  

 

 Bloomfield Station:  A 27,500-square foot facility is being built at milepost 153 on 
the northbound side of the Garden State Parkway on property adjacent to the 
current Bloomfield Station, which will be demolished when the new one is 
complete.   The project includes a fueling island and a helipad. 

o Location:  Bloomfield, Essex County 

o Status: Work began in 2013 and was 99 percent complete as of November 
28, 2014. Completion is scheduled for early 2015. 

o Contractor:  Joseph A. Natoli Construction Corporation 

o Contract Amount:  $12.6 million 
 

 Moorestown and Galloway Stations:  Two 27,500 square-foot facilities are being 
built under one contract. The Moorestown Station is located at milepost 37 on the 
northbound Turnpike in Mount Laurel. The Galloway Station is located by the new 
Interchange 41 on the Parkway in Galloway Township (milepost 42). A helipad will 
be built at the Moorestown Station and a fueling island at the Galloway Station. 
The Mooretown Station will replace a building on the same site where the new 
facility is being constructed. The Galloway Station is replacing the current Bass 
River Station, which is located 11 miles to the north.  

o Location: Mount Laurel Township, Burlington County, and Galloway 
Township, Atlantic County 

o Status: Construction started in 2013 and was 82 percent complete as of 
November 28, 2014. Completion is scheduled for early 2015. 
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o Contractor: Hall Building Corporation 

o Contract Amount: $27 million 
 

 Newark Station:  A new 32,000 square-foot facility is being built at Interchange 14 
on the Turnpike (milepost 104.7) and the existing facility is being converted for use 
by the NJTA Maintenance Department.  

o Location: Newark, Essex County 

o Status:  Construction started in 2014 and was 2 percent complete as of 
November 28, 2014. Completion is scheduled for late 2016. 

o Contractor:  Intercontinental Construction Contracting  

o Contract Amount:  $19.8 million 
 

2.6.2 Maintenance Facilities 
 

The Authority plans to award eight construction contracts for facilities at 15 
Maintenance Yards in 2015. Those contracts have an estimated value of $222.4 million.  The 
contracts scheduled to be awarded in 2015 are for facilities at the Swedesboro, Elizabeth, 
Crosswicks, Milltown, Hightstown, Jersey City and Moorestown maintenance yards on the 
Turnpike, and the Swainton, Herbertsville, Clark, Telegraph Hill, Clifton, Paramus, White Horse 
and Ocean maintenance yards on the Parkway.  One maintenance facility contract is underway 
and will continue in 2015: 

 

 Secaucus Maintenance Yard:    
 

o Location:  Secaucus, Hudson County  

o Status:  Construction started in 2014 and was 31 percent complete as of 
November 28, 2014. Scheduled completion is late-2015. 

o Contractor:  APS Contractors Inc.   

o Contract Amount:  $12.8 million 
 

2.6.3 Other Facility Improvements 
 

 Central Inventory Facility: This 65,000-square-foot facility will provide space for 
centralized purchasing, receiving, and distribution for the Turnpike and the 
Parkway.  It will include a 40-foot clear height warehouse, exterior yard racking and 
administrative offices.  It will be built near where the Turnpike and Parkway 
intersect. 

o Location:  Woodbridge, Middlesex County 

o Status:  Construction is scheduled to be completed by late 2016. 

o Contractor:  Construction contract scheduled to be advertised for bid in 2015. 


